
PRINCETON GEOSCIENCE, INC. 
15 Vandeventer Ave. • Princeton, NJ 08542 

tel: 609.279.0008 • fax: 609.252.9238 
www.princetongeoscience.com 

September 11,2013 

Via U.S. Mail 

Mr. John Osolin 
New Jersey Remediation Branch 
Emergency and Remedial Response Division 
U.S. Environmental Protection Agency 
Region II 
290 Broadway, 19th Floor 
New York, New York 10007-1866 

RE: CPS/Madison Superfund Site 
Monthly Progress Report #95 (August 8,2013 to September 7,2013) 

As required by the Administrative Order on Consent entered into on October 6, 2005 BASF 
(formerly Ciba Specialty Chemicals) is herein submitting Monthly Progress Report #95 detailing 
activity from August 8,2013 to September 7,2013. 

As outlined in the AOC, the report details activities undertaken during the reporting period as 
well as a listing of the AOC requirements fulfilled. As required, a one month and two month 
forecast of activities is also included. 

Please feel free to call Joseph Guarnaccia of BASF (732 914-2516), if there are any questions or 

James L. Peterson, P.G. 
Principal 

Cc: 
L. Vogel/NJDEP 
Casatetto/Madsion 
File & internal distribution 

Dear Sir: 

concerns. 

Sincerely, 

PRINCETON GEOSCIENCE, INC, 

510195 

iiHiniiiii 



CPS/Madison SUPERFUND SITE 
Progress Report # 95 

August 8,2013 to September 7,2013 

This progress report is being submitted to the Environmental Protection Agency as a 
requirement of the Administrative Order on Consent with the effective date of October 6, 
2005. 

Previous Month (August 8,2013 to September 7,2013) Activity 
1. AOC Requirements and Submittals associated with this report. 

• No new data packages associated with this reporting period 

2. Ongoing Investigations/Activities 
• Implement IRM upgrades (bench testing) 
• Revise RIR as per 5/31 response to EPA and DEP comments and EPA 8/13 comments. 
• Draft feasibility study interim deliverables. 
• Revise SLERA as per response to EPA SLERA comments of 5/1 and RIR comments 

of 5/31 and site meeting of 8/7. 
• Prepare HHRA including EPA comments of 9/4 

3. Source Area IRM (August 2013) 
Well Month 

Total(gaI) 
Rate 
(ave,gpm) 

Discharge 
MUA(gal) 

On-Site 
Recharge(gal) 

CPS3A 600,762 13 
WE2RB 217,280 5 
Totals 818,042 18 500,947 317,095 

4. Planned September 2013 Activity 
• Revise RIR as per response to comments. 
• Revise SLERA and HHRA as per response to EPA comments 
• Draft feasibility study interim deliverables 
• Implement IRM upgrade tasks. 
• Conduct semi-annual Performance Monitoring Program (PMP) groundwater sampling 

and area-wide water level gaging. 

Projected October 2013 Activity 
• Revise RIR as per response to comments. 
• Respond to pending EPA comments on HHRA interim deliverable. 
• Implement IRM upgrade tasks 
• Draft feasibility study interim deliverables 

cc: EPA 3 copies 
Lynn Vogel/NJDEP 3 copies 
Casaletto/for Madsion 
BASF files & distribution 


